
In the lower level of the CVC, a stone mason installs a marble base stone,
the first finish stone to appear inside the CVC.

Left: During the next few months, masonry block walls will rise
to define interior spaces throughout all three levels of the CVC.

   

    

This Week – Ongoing Work – 1/31/05 through 2/04/05
CVC and East Front Plaza Highlights:
•  Sequence 2 workers continue to fireproof steel

structural elements throughout the site.
•  Crews continue assembling the formwork for

trench drains along the pedestrian paths that lead
to the CVC entrance from First Street.

•  Workers continue to install mechanical, electrical
and plumbing systems and erect interior masonry
block work.

•  Weather permitting, workers will resume
installation of the granite paving stones on the
East Front Plaza.

East Front Extension
•  All major steel erection and demolition

activities are complete inside the East Front.
However, some minor pockets of demolition
activity will still occur and may cause
temporary noise disturbances to adjacent
offices.

•  Crews will continue installing mechanical
systems and utilities in this zone.

East Capitol Street Utility Tunnel
•  Materials and equipment continue to be mobilized

to East Capitol Street in preparation for the
construction of the primary CVC utility tunnel.  In
order for this work to occur as expeditiously as
possible and to minimize safety hazards, East
Capitol Street, between First and Second Streets,
has been closed to vehicular traffic and will remain closed through October 15, 2005.  Pedestrian and wheelchair ac-
cess will be maintained at all times along the south side of East Capitol Street.

•  Utility survey work is complete and crews will begin saw-cutting through the asphalt to clear the way for excavation.

Library of Congress (LOC) Tunnel
•  All structural work for the tunnel is complete.  The

transition zone between the tunnel and the LOC will be
executed later this year under a separate contract.

•  Sequence 2 crews are now installing utility conduit
inside the tunnel.

•  Weather permitting, final grading and landscaping work
will occur this week and next to restore the grounds
near the face of the LOC building.
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If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at
(202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov.

A worker uses a blow torch to seal a connection between two water
pipes.  Installation of utilities and masonry blockwork will be the
dominant activities during the next several months.

Eventually, this zone that  leads to the CVC entrance on the north side of the site will be marked by a curved and gently sloping path
along the retaining wall at left.  On the right, (where the snow is) two rows of trees will provide a canopy over a stepped walkway.  The
area between the walkways will be landscaped with grass and trees.  Formwork for a trench drain can be seen in the center of the photo.

Next Week – 2/07/04 – 2/11/05
CVC and East Front Plaza Work
•  Workers will continue placing the granite paving stones on the CVC roof in the eastern half of the site.
•  Crews will continue to install utilities, build mechanical spaces, place concrete, erect blockwork, and backfill and

grade the zones near the CVC entrances.
•  Installation of the smaller skylights near the face of the Capitol will continue.
•  Sequence 1 crews will continue demobilizing equipment and trailers from the House and Senate eggs.

East Front Extension
•  Some minor demolition activities may occur related

to “punchlist” items.
•  Crews will continue to install mechanical systems

and utilities.

East Capitol Street Utility Tunnel
•  Crews will continue to stage materials and

equipment along the street.  Saw-cutting through
the asphalt will continue.  Pedestrian and
wheelchair access will be maintained along the
south side of the street.

Library of Congress (LOC) Tunnel
•  Landscape restoration work is expected to continue

above the easternmost end of the tunnel.
•  Utility installation will continue inside the tunnel.


